HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 03/18/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 15: 30: 06
COVPARI SON OF QUANTI TI ES PACE: 1
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 03- 05-2020 DAYS WORKED  151.0 ESTI MVATE 13 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D
001 $1, 210, 000. 0000 $1, 210, 000. 00 $1, 210, 000. 00 $1, 210, 000. 00 $1, 210, 000. 00
MOBI LI ZATI ON L.S. MAJOR 100.00% POSTED
002 $6. 0000 387.50 387.50 363. 00 363. 00
$2, 325. 00 $2, 325. 00 $2,178. 00 $2,178. 00
REMOVI NG GUARDRAI L L. F. 6. 32% UNDER
003 $1. 0000 4, 040. 00 4, 040. 00 16, 389. 00 16, 389. 00
$4, 040. 00 $4, 040. 00 $16, 389. 00 $16, 389. 00
REMOVI NG PAI NT LI NE L. F. 305. 67% OVER
004 $1. 0000 4,070. 00 4,070. 00 .00 .00
$4, 070. 00 $4, 070. 00 . 00 $0. 00
REMOVI NG PLASTI C LI NE L. F. 100. 00% UNDER
005 $1, 500. 0000 $1, 500. 00 $1, 500. 00 . 00 $0. 00
REMOVI NG M SCELLANECQUS TRAFFI C | TEM L.S. 100. 00% UNDER
006 $10, 000. 0000 $10, 000. 00 $10, 000. 00 $0. 00 $0. 00
HAZARDOUS MATERI AL HANDLI NG AND DI SPOSAL EST. 100. 00% UNDER
007 $18. 0000 17,170. 00 17,170. 00 12, 783. 60 12, 783. 60
$309, 060. 00 $309, 060. 00 $230, 104. 80 $230, 104. 80

ROADWAY EXCAVATI ON I NCL. HAUL - AREA A CY MAIOR 25.55% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 03/18/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 15: 30: 06
COVPARI SON OF QUANTI TI ES PACE: 2
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 03- 05-2020 DAYS WORKED  151.0 ESTI MVATE 13 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D

008 $13. 0000 , 410. 00 ,410. 00 4,527. 60 4,527. 60
$122 330. 00 $122 330. OO $58, 858. 80 $58, 858. 80

ROADWAY EXCAVATI ON | NCL. HAUL - AREA B C.Y. MAJOR 51.89% UNDER
009 $28. 0000 , 000. 00 , 000. 00 714. 30 714. 30
$28 000. 00 $28 000. 00 $20, 000. 40 $20, 000. 40

UNSUI TABLE FOUNDATI ON EXCAVATI ON | NCL. HAUL C.Y. 28. 57% UNDER
010 $2. 0000 15, 430. 00 15, 430. 00 19, 753. 00 19, 753. 00
$30, 860. 00 $30, 860. 00 $39, 506. 00 $39, 506. 00

EMBANKMENT COVPACTI ON C.Y. 28. 02% OVER

011 $8. 0000 15, 430. 00 15, 430. 00 12,641. 00 12,641. 00
$123, 440. 00 $123, 440. 00 $101, 128. 00 $101, 128. 00

COVMMON BORROW | NCL. HAUL C.Y. MAJOR 18. 08% UNDER
012 $250, 000. 0000 $250, 000. 00 $250, 000. 00 . 00 $0. 00

DETOUR REMOVAL L.S. MAJOR 100.00% UNDER
013 $8, 100. 0000 12. 60 12. 60 4.79 4.79
$102, 060. 00 $102, 060. 00 $38, 799. 00 $38, 799. 00

SEPARATI ON LAYER ACRE MAJOR  61. 99% UNDER
014 $200, 000. 0000 $200, 000. 00 $200, 000. 00 $130, 555. 56 $130, 555. 56

TEMPORARY ROADWAY L.S. MAJOR  34. 72% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 03/18/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 15: 30: 06
COVPARI SON OF QUANTI TI ES PACE: 3
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 03- 05-2020 DAYS WORKED  151.0 ESTI MVATE 13 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D

015 $36. 0000 , 000. 00 , 000. 00 917. 80 917. 80
$36 000. 00 $36 000. OO $33, 040. 80 $33, 040. 80

QUARRY SPALLS C.Y. MAIOR 8. 22% UNDER
016 $500, 000. 0000 $500, 000. 00 $500, 000. 00 $425, 000. 00 $425, 000. 00

TEMPCRARY BRI DGE CLE ELUM RI VER L.S. MAJOR 15. 00% UNDER
017 $1, 950. 0000 109. 00 109. 00 89. 50 89. 50
$212, 550. 00 $212, 550. 00 $174,525. 00 $174,525. 00

CONC. CLASS 4000D FOR CONCRETE OVERLAY CY MJIOR 17.89% UNDER
018 $350. 0000 110. 00 110. 00 72.54 72.54
$38, 500. 00 $38, 500. 00 $25, 389. 00 $25, 389. 00

Pl ER CONCRETE SPALL REPAIR S.F. MAJOR 34.06% UNDER
019 $2. 0000- $2. 00- $2. 00- . 00 $0. 00

DEFI Cl ENT STRENGTH CONC. PRI CE ADJUSTMENT CALC 100. 00% UNDER
020 $15, 000. 0000 $15, 000. 00 $15, 000. 00 $15, 000. 00 $15, 000. 00

BR. NO 90/134S U6-L6 LEFT POST HEAT STRAI GHTENI NG L.S. 100. 00% POSTED

021 $40. 0000 130. 00 130. 00 .00 .00
$5, 200. 00 $5, 200. 00 . 00 $0. 00

REPLACE VACANT/ DAMAGED RI VET WTH HS BOLT EACH 100. 00% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 03/18/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 15: 30: 06
COVPARI SON OF QUANTI TI ES PACE: 4
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 03- 05-2020 DAYS WORKED  151.0 ESTI MVATE 13 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D
022 $15, 000. 0000 $15, 000. 00 $15, 000. 00 . 00 $0. 00
BR. NO 90/134N STEEL REPAIR L.S. 100. 00% UNDER
023 $7, 500. 0000 $7, 500. 00 $7, 500. 00 $7, 500. 00 $7, 500. 00
BR. NO 90/134S STEEL REPAIR L.S. 100. 00% POSTED
024 $500. 0000 123. 00 123. 00 59. 00 59. 00
$61, 500. 00 $61, 500. 00 $29, 500. 00 $29, 500. 00
EXPANS|I ON JO NT MODI FI CATI ON STRI P SEAL L.F. MAJOR 52. 03% UNDER
025 $85. 0000 , 956. 00 , 956. 00 1,135.30 1,135.30
$166 260. 00 $166 260. 00 $96, 500. 50 $96, 500. 50
SCARI FYI NG CONC. SURFACE S. Y. MAJOR 41. 96% UNDER
026 $38. 0000 1, 956. 00 1, 956. 00 1,126.00 , 013. 40
$74, 328. 00 $74, 328. 00 $42, 788. 00 $38 509. 20
REMOVI NG EXI STI NG CONCRETE OVERLAY S.Y. MMJOR  42.43% UNDER *DEFERRED ENT. *
027 $20, 000. 0000 $20, 000. 00 $20, 000. 00 . 00 $0. 00
FORCE ACCOUNT FORMS FOR FULL DEPTH DECK REPAI R EST. 100. 00% UNDER
028 $30. 0000 180. 00 180. 00 .00 .00
$5, 400. 00 $5, 400. 00 00 $0. 00

FURTHER DECK PREPARATI ON - EXI ST. REPAI R MATL 90/ 134N S. F. 100. 00% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 03/18/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 15:30: 06
COVPARI SON OF QUANTI TI ES PACE: 5
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 03- 05-2020 DAYS WORKED  151.0 ESTI MVATE 13 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D
029 $30. 0000 200. 00 200. 00 8. 40 8. 40
$6, 000. 00 $6, 000. 00 $252. 00 $252. 00
FURTHER DECK PREPARATI ON - EXI ST. REPAI R MATL 90/ 134S S. F. 95. 80% UNDER
030 $800, 000. 0000 $800, 000. 00 $800, 000. 00 . 00 $0. 00
CLEANI NG AND PAI NTI NG BRI DGE NO. 90/ 134N L.S. MAJOR 100.00% UNDER
031 $800, 000. 0000 $800, 000. 00 $800, 000. 00 $800, 000. 00 $800, 000. 00
CLEANI NG AND PAI NTI NG BRI DGE NO. 90/ 134S L.S. MAJOR 100. 00% POSTED
032 $18. 0000 7, 000. 00 7, 000. 00 1, 969. 00 1, 969. 00
$126, 000. 00 $126, 000. 00 $35, 442. 00 $35, 442. 00
CLEANI NG, SEALI NG AND CAULKI NG PACK RUST L.F. MAJOR 71.87% UNDER
033 $500, 000. 0000 $500, 000. 00 $500, 000. 00 $250, 000. 00 $250, 000. 00
CONTAI NVENT OF ABRASI VES L.S. MAJOR  50. 00% UNDER
034 $200, 000. 0000 $200, 000. 00 $200, 000. 00 $123, 627. 52 $123, 627. 52
TESTI NG AND DI SPOSAL OF CONTAI NMENT WASTE EST. MAJOR  38. 19% UNDER
035 $20. 0000 35, 000. 00 35, 000. 00 22,667.62 22,667.62
$700, 000. 00 $700, 000. 00 $453, 352. 40 $453, 352. 40

CRUSHED SURFACI NG BASE COURSE TON MAJOR  35. 24% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 03/18/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 15: 30: 06
COVPARI SON OF QUANTI TI ES PACE: 6
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 03- 05-2020 DAYS WORKED  151.0 ESTI MVATE 13 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D

036 $9, 500. 0000 2. 80 2.80 1.64 1.64
$26, 600. 00 $26, 600. 00 $15, 580. 00 $15, 580. 00

SHOULDER FI NI SHI NG M. 41. 43% UNDER
037 $1, 200. 0000 22.80 22.80 .00 .00
$27, 360. 00 $27, 360. 00 . 00 $0. 00

ASPHALT FOR FOG SEAL TON 100. 00% UNDER
038 $320. 0000 , 039. 00 7,039. 00 4,870. 47 , 870. 47
$2, 252 480. 00 $2, 252, 480. 00 $1, 558, 550. 40 $1, 558 550. 40

CEMENT CONC. PAVENMENT C.Y. MAJOR  30. 81% UNDER
039 $66, 157. 0000 $66, 157. 00 $66, 157. 00 . 00 $0. 00

RI DE SMOOTHNESS COWPLI ANCE ADJUSTMENT CALC MAJOR 100. 00% UNDER
040 $36, 216. 0000 $36, 216. 00 $36, 216. 00 00 $0. 00

CEMENT CONC. COWVPLI ANCE ADJUSTMENT CALC MAJOR 100. 00% UNDER
041 $18. 0000 12,162. 00 12,162. 00 ,610. 00 ,610. 00
$218, 916. 00 $218, 916. 00 $136 980. 00 $136 980. 00

CORROSI ON RESI STANT DOWEL BAR EACH MAJOR ~ 37.43% UNDER
042 $410. 0000 520. 00 520. 00 130. 55 130. 55
$213, 200. 00 $213, 200. 00 $53, 525. 50 $53, 525. 50

REPLACE CEMENT CONCRETE PANEL S. Y. MAJOR 74.90% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 03/18/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 15:30: 06
COVPARI SON OF QUANTI TI ES PACE: 7
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 03- 05-2020 DAYS WORKED  151.0 ESTI MVATE 13 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D

043 $22, 400. 0000 $22, 400. 00 $22, 400. 00 . 00 $0. 00

PARTI AL DEPTH SPALL REPAIR EST. 100. 00% UNDER
044 $18. 0000 4, 339. 00 4, 339. 00 3, 308. 00 3, 308. 00
$78, 102. 00 $78, 102. 00 $59, 544. 00 $59, 544. 00

TIE BAR WTH DRI LL HOLE EACH MAJOR  23. 76% UNDER
045 $6. 0000 1,434.00 1,434.00 .00 .00
$8, 604. 00 $8, 604. 00 . 00 $0. 00

SEALI NG EXI STI NG CONCRETE RANDOM CRACK L. F. 100. 00% UNDER
046 $5. 0000 48, 131. 00 48, 131. 00 .00 .00
$240, 655. 00 $240, 655. 00 . 00 $0. 00

SEALI NG EXI STI NG LONG TUDI NAL AND TRANSVERSE JO NT L.F. MAJOR 100.00% UNDER
047 $15. 0000 38, 216. 00 38, 216. 00 12,171.08 12,171.08
$573, 240. 00 $573, 240. 00 $182, 566. 20 $182, 566. 20

CEMENT CONCRETE PAVEMENT GRI NDI NG S.Y. MAJOR 68. 15% UNDER
048 $4. 0000 20, 280. 00 20, 280. 00 432. 00 432. 00
$81, 120. 00 $81, 120. 00 $1, 728. 00 $1, 728. 00

PLANI NG Bl TUM NOUS PAVEMENT S Y. MAJOR 97.87% UNDER
049 $106. 0000 19, 634. 00 19, 634. 00 10, 815. 01 10, 815. 01
$2, 081, 204. 00 $2, 081, 204. 00 $1, 146, 391. 06 $1, 146, 391. 06

HVA CL. 1/2 IN. PG 64H 28 TON MAJOR  44. 92% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 03/18/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 15: 30: 06
COVPARI SON OF QUANTI TI ES PACE: 8
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 03- 05-2020 DAYS WORKED  151.0 ESTI MVATE 13 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D
050 $58, 904. 0000 $58, 904. 00 $58, 904. 00 . 00 $0. 00
JOB M X COVPLI ANCE PRI CE ADJUSTMENT CALC MAJOR 100. 00% UNDER
051 $39, 271. 0000 $39, 271. 00 $39, 271. 00 . 00 $0. 00
COVPACTI ON PRI CE ADJUSTMENT CALC MAJOR 100. 00% UNDER
052 $192, 195. 0000 $192, 195. 00 $192, 195. 00 $3, 379. 35- $3, 379. 35-
ASPHALT COST PRI CE ADJUSTMENT CALC MAJOR 101. 76% UNDER
053 $1. 5000 40, 900. 00 40, 900. 00 .00 .00
$61, 350. 00 $61, 350. 00 . 00 $0. 00
LONG TUDI NAL JO NT SEAL L.F. MAJOR 100.00% UNDER
054 $7, 500. 0000 $7, 500. 00 $7, 500. 00 $4, 710. 00 $4, 710. 00
ERCSI ON CONTROL AND WATER PCLLUTI ON PREVENTI ON L.S. 37.20% UNDER
055 $3, 900. 0000 11. 90 11. 90 . 00 . 00
$46, 410. 00 $46, 410. 00 . 00 $0. 00
SEEDI NG, FERTI LI ZI NG, AND MULCHI NG ACRE MAJOR 100. 00% UNDER
056 $3, 900. 0000 2. 80 2.80 . 00 . 00
$10, 920. 00 $10, 920. 00 00 $0. 00

SEEDI NG, FERTI LI ZI NG AND MJULCHI NG - SI TE BORROW/ WASTE ACRE 100. 00% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 03/18/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 15: 30: 06
COVPARI SON OF QUANTI TI ES PACE: 9
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 03- 05-2020 DAYS WORKED  151.0 ESTI MVATE 13 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D
057 $7. 0000 450. 00 450. 00 792. 00 792. 00
$3, 150. 00 $3, 150. 00 $5, 544. 00 $5, 544. 00
H GH VI SI BI LI TY FENCE L. F. 76. 00% OVER

058 $15, 000. 0000 $15, 000. 00 $15, 000. 00 $9, 420. 00 $9, 420. 00

ENVI RONMENTAL COVPLI ANCE LEAD L.S. 37. 20% UNDER
059 $34. 0000 400. 00 400. 00 43. 80 43. 80
$13, 600. 00 $13, 600. 00 $1, 489. 20 $1, 489. 20

BEAM GUARDRAI L TYPE 31 L. F. 89. 05% UNDER
060 $3, 100. 0000 6. 00 6. 00 1.00 1.00
$18, 600. 00 $18, 600. 00 $3, 100. 00 $3, 100. 00

BEAM GUARDRAI L TYPE 31 NON- FLARED TERM NAL EACH 83. 33% UNDER
061 $155. 0000 25.00 25.00 .00 .00
$3, 875. 00 $3, 875. 00 . 00 $0. 00

BEAM GUARDRAI L TYPE 11 L. F. 100. 00% UNDER
062 $175. 0000 28. 00 28. 00 .00 .00
$4, 900. 00 $4, 900. 00 . 00 $0. 00

BEAM GUARDRAI L TYPE NESTED THRI E BEAM L. F. 100. 00% UNDER
063 $3, 600. 0000 1.00 1.00 .00 .00
$3, 600. 00 $3, 600. 00 00 $0. 00

BEAM GUARDRAI L TRANSI TI ON SECTI ON TYPE 21 EACH 100. 00% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 03/18/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 15: 30: 06
COVPARI SON OF QUANTI TI ES PAGE: 10
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 03- 05-2020 DAYS WORKED  151.0 ESTI MVATE 13 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D
064 $2, 600. 0000 3.00 3.00 .00 .00
$7, 800. 00 $7, 800. 00 . 00 $0. 00
BEAM GUARDRAI L ANCHCOR TYPE 10 EACH 100. 00% UNDER
065 $18. 0000 , 925. 00 , 925. 00 2,661.70 2,661.70
$88 650. 00 $88 650. 00 $47, 910. 60 $47, 910. 60
TEMPORARY BARRI ER L.F. MAJOR 45.96% UNDER
066 $3, 700. 0000 3.00 3.00 3.00 3.00
$11, 100. 00 $11, 100. 00 $11, 100. 00 $11, 100. 00
TEMPORARY | MPACT ATTENUATOR EACH 100. 00% POSTED
067 $900. 0000 2.00 2.00 . 00 . 00
$1, 800. 00 $1, 800. 00 . 00 $0. 00
RESETTI NG | MPACT ATTENUATOR EACH 100. 00% UNDER
068 $40, 000. 0000 2.00 2.00 5. 00 5. 00
$80, 000. 00 $80, 000. 00 $200, 000. 00 $200, 000. 00
TRANSPORTABLE ATTENUATOR EACH MAJOR 150. 00% OVER
069 $45. 0000 86. 00 86. 00 1, 385.50 1, 385.50
$3, 870. 00 $3, 870. 00 $62, 347. 50 $62, 347. 50
OPERATI ON OF TRANSPORTABLE ATTENUATOR HR 1511. 05% OVER
070 $2, 000. 0000 $2, 000. 00 $2, 000. 00 . 00 $0. 00

REPAI R TRANSPORTABLE ATTENUATOR EST. 100. 00% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 03/18/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 15: 30: 06
COVPARI SON OF QUANTI TI ES PACGE: 11
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 03- 05-2020 DAYS WORKED  151.0 ESTI MVATE 13 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D

071 $55. 0000 106. 00 106. 00 47. 00 47. 00
$5, 830. 00 $5, 830. 00 $2, 585. 00 $2, 585. 00

FLEXI BLE GUI DE POST EACH 55. 66% UNDER
072 $0. 2500 44,550. 00 44,550. 00 .00 .00
$11, 137. 50 $11, 137. 50 . 00 $0. 00

PAI NT LI NE L. F. 100. 00% UNDER
073 $1. 5000 22,680. 00 22, 680. 00 .00 .00
$34, 020. 00 $34, 020. 00 . 00 $0. 00

GROOVED PLASTI C LI NE L. F. 100. 00% UNDER
074 $6. 0000 6, 120. 00 , 120. 00 . 00 . 00
$36, 720. 00 $36 720. 00 . 00 $0. 00

GROOVED PLASTI C W DE LANE LI NE L.F. MAJOR 100. 00% UNDER
075 $2, 500. 0000 2.10 2.10 . 00 . 00
$5, 250. 00 $5, 250. 00 . 00 $0. 00

RECESSED PAVEMENT MARKER HUND 100. 00% UNDER
076 $875. 0000 8. 40 8. 40 . 00 . 00
$7, 350. 00 $7, 350. 00 . 00 $0. 00

SHOULDER RUMBLE STRIP TYPE 1 M. 100. 00% UNDER
077 $0. 7000 29, 950. 00 29, 950. 00 46, 013. 00 46, 013. 00
$20, 965. 00 $20, 965. 00 $32, 209. 10 $32, 209. 10

TEMPORARY PAVEMENT MARKI NG- SHORT DURATI ON L. F. 53. 63% OVER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 03/18/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 15: 30: 06
COVPARI SON OF QUANTI TI ES PACE: 12
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 03- 05-2020 DAYS WORKED  151.0 ESTI MVATE 13 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D
078 $0. 8000 24, 760. 00 24, 760. 00 .00 .00
$19, 808. 00 $19, 808. 00 . 00 $0. 00
TEMPORARY PAVEMENT MARKI NG LONG DURATI ON L. F. 100. 00% UNDER
079 $2. 0000 2,910. 00 2,910. 00 1,821.00 1,821.00
$5, 820. 00 $5, 820. 00 $3, 642. 00 $3, 642. 00
SEQUENTI AL ARROW SI GN HR 37.42% UNDER
080 $0. 7500 13, 200. 00 13, 200. 00 7,862. 00 7,862. 00
$9, 900. 00 $9, 900. 00 $5, 896. 50 $5, 896. 50
PORTABLE CHANGEABLE MESSACE SI GN HR 40. 44% UNDER
081 $75, 000. 0000 $75, 000. 00 $75, 000. 00 $49, 314. 29 $49, 314. 29
OTHER TEMPORARY TRAFFI C CONTRCL L.S. MAJOR  34. 25% UNDER
082 $135. 0000 6, 600. 00 6, 600. 00 7,467.91 6, 758. 50
$891, 000. 00 $891, 000. 00 $1, 008, 167. 85 $912, 397. 50
OTHER TRAFFI C CONTROL LABCR HR MAJOR 13.15% OVER  *DEFERRED ENT. *
083 $75, 000. 0000 $75, 000. 00 $75, 000. 00 $49, 314. 27 $49, 314. 27
TRAFFI C CONTROL SUPERVI SOR L.S. MAJOR  34. 25% UNDER
084 $25. 0000 1,413. 00 1,413.00 517. 40 517. 40
$35, 325. 00 $35, 325. 00 $12, 935. 00 $12, 935. 00

CONSTRUCTI ON SI GNS CLASS A S.F. MAJOR 63. 38% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 03/18/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 15: 30: 06
COVPARI SON OF QUANTI TI ES PACGE: 13
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 03- 05-2020 DAYS WORKED  151.0 ESTI MVATE 13 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D
085 $15, 000. 0000 $15, 000. 00 $15, 000. 00 $12, 000. 00 $12, 000. 00
M N BI D REQ - TYPE B PROGRESS SCHEDULE $15, 000 L.S. 20. 00% UNDER
086 $200, 000. 0000 $200, 000. 00 $200, 000. 00 $125, 126. 00 $125, 126. 00
ROADWAY SURVEYI NG L.S. MAJOR  37.44% UNDER
087 $2. 0000 11, 000. 00 11, 000. 00 1, 065. 00 1, 065. 00
$22, 000. 00 $22, 000. 00 $2,130. 00 $2, 130. 00
TRAI NI NG HR 90. 32% UNDER
088 $2, 000. 0000 $2, 000. 00 $2, 000. 00 $28, 706. 05 $28, 706. 05
ROADSI DE CLEANUP EST. 1335. 30% OVER
089 $5. 0000 $5. 00 $5. 00 . 00 $0. 00
REI MBURSEMENT FOR THI RD PARTY DAMAGE EST. 100. 00% UNDER
090 $1. 0000- $1. 00- $1. 00- . 00 $0. 00
M NOR CHANGE CALC 100. 00% UNDER
091 $1. 0000- $1. 00- $1. 00- . 00 $0. 00
AGCREGATE COVPLI ANCE PRI CE ADJUSTMENT CALC 100. 00% UNDER
092 $2, 500. 0000 $2, 500. 00 $2, 500. 00 $2, 500. 00 $2, 500. 00

SPCC PLAN L.S. 100. 00% POSTED



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 03/18/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 15: 30: 06
COVPARI SON OF QUANTI TI ES PAGE: 14
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 03- 05-2020 DAYS WORKED  151.0 ESTI MVATE 13 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D
093 $3. 0000 3, 000. 00 3, 000. 00 2,079.00 2,079.00
$9, 000. 00 $9, 000. 00 $6, 237. 00 $6, 237. 00
CONSTRUCTI ON GEOTEXTI LE FOR PERMANENT EROSI ON CONTROL S.Y. 30. 70% UNDER
094 $30, 000. 0000 $30, 000. 00 $30, 000. 00 . 00 $0. 00
ADJUST W M DEVI CE L.S. 100. 00% UNDER
095 $6, 000. 0000 $0. 00 $6, 000. 00 . 00 $0. 00
CO 7- DI SPUTES REVI EW BOARD EST. 100. 00% UNDER
096 $14. 5200 .00 1, 000. 00 502. 00 502. 00
$0. 00 $14, 520. 00 $7, 289. 04 $7, 289. 04
CO 5- RESET TEMPORARY BARRI ER L. F. 0. 00%
097 $4, 650. 0000 .00 2.00 1.00 1.00
$0. 00 $9, 300. 00 $4, 650. 00 $4, 650. 00
CO 5- MOBI LI ZATI ON EACH 0. 00%
098 $10, 000. 0000 $0. 00 $10, 000. 00 $3, 082. 15 $3, 082. 15
CO 6- CULVERT EXTENSI ON EST. 0. 00%
099 $41, 000. 0000 $0. 00 $41, 000. 00 $16, 502. 24 $16, 502. 24

CO 3- RI PRAP EASTBOUND ABUTMENT EST. MAJOR 0. 00%



HWY- RAKC300E- 1 S STATE OF WASHI NGTON

DEPARTMENT OF TRANSPORTATI ON

DATE: 03/18/20
TI ME: 15:30: 06

COVPARI SON OF QUANTI T ES PAGE 15
CONTRACT 009385 DAYS PLANNED/ REVI SED 275. 0 DI STRICT 5
WORK DONE 03- 05- 2020 DAYS WORKED ~ 151.0 ESTIMATE 13 PROGRESS
TITLE oo |-90, BULLFROG RD VI C - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTION. . . . . : CLEANI NG/ PAI NTI NG METAL SURGACES ON BRI D
ING STEEL REPAIR Pl ER CONCRETE SPALL R
PROJECT ENG NEER JERRY WOOD
" WNTPRCE ORIGNAL  REVISED TOTAL POSTED TOTAL PAI D
100 $16, 975. 0000 $0. 00 $16, 975. 00 .00 $0. 00
CO 8- BR 90/ 134N- HEAT STRAI GHTENI NG L.s 100. 00% UNDER
101 $8, 500. 0000 $0. 00 $8, 500. 00 .00 $0. 00
CO 9-90/ 1345 CURB & EXPANSI ON JOI NT L.s 100. 00% UNDER
900 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00
MOH 900- | TEM 14 TEMPORARY ROADWAY EST. 0. 00%
*** CONTRACT TOTALS:
*** CORIGINAL BI D AVOUNT $14, 801, 298. 50
**% REVISED AMOUNT. ...... T $14, 907, 593. 50
*** TOTAL PCSTED PAYMENTS (PAI D TODATE + UNPAID POSTED).......... $9, 228, 830. 38

* k *
* k%
* k *
* k%

REPORT STATUS. ..: COVPLETE



